

File No: CC-13008/28/2020-CC
Government of India
Ministry of Environment, Forest and Climate Change
Climate Change Division

205, Second Floor, Vayu Block
Indira Paryavaran Bhawan
Jor Bagh, New Delhi-110003
Dated: 24.11.2020

To,

The General Manager
National Bank for Agriculture and Rural Development
Plot No, C-24, G Block, 3rd Floor, C Wing, BandraKurla Complex
Bandra (East), Mumbai-400051
Email: climate.change@nabard.org; fsdd.chennai@nabard.org

Subject: Revised DPR and extension of timeline for the NAFCC project "Integrated Surface Water Management through rejuvenation of 20 irrigation tanks and 32 village ponds for Climate Change adaptation in Puducherry-reg

Sir,


This has reference to the email dated 13 November 2020 received from NABARD and letter No 6398/DSTE/NAFCC/MEET/EE/2020/323 dated 22 September, 2020 received from DST&E. Puduchery, regarding revision of DPR and extension of project duration for the NAFCC project in Puduchery with the following details:

Project Name	Integrated Surface Water Management through rejuvenation of 20 tanks and 32 village ponds for Climate Change adaptation in Puducherry
Project Duration	4 Years (30.03.2016 – 30.03.2020)
Nodal Department	Department of Science, Technology and Environment, Govt. of Puducherry
Executing Department	Department of Public Works, Puducherry, Department of Agriculture, Puducherry, Department of Local Administration.
Present Proposal	Change in Project Name as Integrated Surface Water Management for Climate Change Adaptation in U.T. of Puducherry. Approval of Revised DPR and extension of project duration till April 2022

2. Considering the justifications provided for revision of DPR and extension project duration by EE, approval of the State Level Steering Committee (SLSC) and recommendation of NABARD this Ministry agrees for the change in project name, revised DPR and extension of the project up to April 2022 and utilization of balance amount as per the submitted action plan without any project cost escalation.

3. The approval is subject to post-facto approval of the National Steering Committee on Climate Change (NSCCC).

4. This issues with the approval of Competent Authority.


(Dr. Subrata Bose)
Scientist-F
Tel/Fax: 2469 5422
Email: subrata.bose@nic.in

Copy to:

1. Shri. Ashwani Kumar, IAS, Main Building, Chief Secretariat, Puducherry – 605 001. email: cs.pon@nic.in
2. Ms. Smitha R. IAS, Secretary to Government of Puducherry, Deptt. of Science, Technology & Environment. Email: secy-dste.py@gov.in