

F. No: CC-13008/28/2020-CC
Government of India
Ministry of Environment, Forest and Climate Change
Climate Change Division

205, Second Floor, Vayu Block
India Paryavaran Bhawan
Jor Bagh, New Delhi-110003

Dated: 24th May, 2022

To,

The General Manager
National Bank for Agriculture and Rural Development,
Plot No, C-24, G Block, 3rd Floor, C Wing, Bandra Kuria Complex,
Bandra (East), Mumbai-400051.

Sub: Extension of timeline by 5 months for the project approved under the NAFCC scheme entitled "Integrated surface water management for climate change adaptation in U.T. of Puducherry" - Reg

Sir,

This has reference to the above-mentioned subject regarding No-cost extension of the NAFCC project "Integrated surface water management for climate change adaptation in U.T. of Puducherry" with the following details:


Project Name	Integrated Surface Water Management through rejuvenation of 20 tanks and 32 village ponds for Climate Change adaptation in Puducherry
Project Location	Puducherry
Sanction Letter Date	30.03.2016
Project Duration	4 Years (30.03.2016 – 30.03.2020) Extension granted till April 2022
Previous Extension Granted	April 2022
Proposed Extension	Proposed no cost extension upto September 2022

2. Considering the request of Secretary, Deptt. of Science, Technology and Environment, Government of Puducherry and recommendation of NABARD, this Ministry agrees to the proposed no cost extension to this project till September 2022.

3. The extension is subject to post-facto approval of the National Steering Committee (NSC) on Climate Change.

4. This issues with the approval of Competent Authority.

Yours Faithfully,


(Dr. Subrata Bose)
Scientist-F
Telefax: 20819218
E-mail: subrata.bose@nic.in

Copy to:

Secretary, Deptt. of Science, Technology and Environment, Government of Puducherry, 3rd Floor, Phb Building, Anna Nagar, Puducherry- 605 005, E-mail: dste.pon@nic.in